
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 04/11/2014

to 08/21/2015

Rpt-ID: RCPESPRJ

Contract ID: B14169-11-000-0

Estimate Summary By Project

Estimate Number: 0022

09/04/2015

Contract Location: Time Allowed:

I-75/SR 401

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/16/2011

12/30/2011

01/31/2012

02/02/2012

03/01/2012

02/10/2014

00/00/0000

741 Days

02/11/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 99.87

740 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,967,768.65

$7,488,610.00

$377,124.00

95.27%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010126.01000 $7,967,768.65 $7,488,610.00 $377,124.00 95.27% $107,265.95

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 04/11/2014

to 08/21/2015

Rpt-ID: RCPESPRJ

Contract ID: B14169-11-000-0

Estimate Summary By Project

Estimate Number: 0022

09/04/2015

Project Number: 0010126.01000 I-75/SR 401 NB - 1.200 MI DESIGN BUILD

 

0010126                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $295,446.00 $295,446.00 $0.00

Non-Participating $7,295,198.65 $7,187,932.70 $107,265.95

Total Earnings $7,590,644.65 $7,483,378.70 $107,265.95

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,590,644.65 $7,483,378.70 $107,265.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,590,644.65 $7,483,378.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $107,265.95

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 04/11/2014

to 08/21/2015

Rpt-ID: RCPESPRJ

Contract ID: B14169-11-000-0

Estimate Summary By Project

Estimate Number: 0022

09/04/2015

Project Number 0010126.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 750.000

 52.800 48.500

 

 

798.500 $2,560.80 $42,160.80

0015 999-2010     DESIGN COMPLETE LS  1.000 .999

 458000.000 .001

 

 

1.000 $458.00 $458,000.00

0020 999-2015     CONSTRUCTION COMPLETE LS  1.000 .985

 6949810.000 .015

 

 

1.000 $104,247.15 $6,949,810.00

Category Amount: $107,265.95 $7,449,970.80

Project Total Amount: $107,265.95 $7,590,644.65


